
I-880 Operational and Safety Improvements at 29th Avenue and 23rd

Avenue Overcrossings



Proposed 

Project



Stage 1 (Completed 2015)

29th Avenue Northbound 

On-Ramp Closed 3 Weeks



23RD & 29TH AVENUE OC OPERATION AND SAFETY 

IMPROVEMENTS

Stage 1 Work Progress



Stage 2 (Current May 2017) 

29th Avenue Northbound On-

Ramp and Off-Ramp Open



23RD & 29TH AVENUE OC OPERATION AND SAFETY 

IMPROVEMENTS

Stage 2 Work Progress



23RD & 29TH AVENUE OC OPERATION AND SAFETY 

IMPROVEMENTS



Stage 3 (Per Plan April 2018 Target Completion) 



Stage 4 (Per Plan April 2019 Target Completion)



Stage 5 (Per Plan July 2019 Target Completion) 

23rd Avenue Northbound 

Off-Ramp Closed 3 

Weeks



November 

2018

Dates subject to change



Stage 3 (Per Plan April 2018 Target Completion)



Stage 3 (Detour Per Plan)



Stage 3 (Per Plan 2017 Study Results)



23rd

Avenue 

2017 

Mitigated 

Plan

23rd

Avenue 

2017 

Existing 

Conditions



23rd

Avenue at 

E. 11th St.

2017 

Existing 

Conditions



23rd

Avenue at 

E. 11th St.

2017 

Mitigation 

Conditions



22nd

Avenue 

2017 

Mitigated 

Plan

22nd

Avenue 

2017 

Existing 

Conditions



Stage 4 (Per Plan)



Combined Stage 3 and 4 (Detour Plan)



Stage 3 & 4 (2017 Mitigated Plan Study Results)



November 

2018

Dates subject to change



I-880 Operational and Safety Improvements at 29th Avenue and 23rd

Avenue Overcrossings


